

Action Plan for Match-Making and Inception Phase

Activity	Output	Responsible	Deadline
Visiting the 7 South universities	Clarification of conditions for preparation of project outlines Process Consultant to assist South partners	MFA and Process Consultant	22 January – 14 February 2014
Development of project outlines as basis for match-making	Partner project outlines with clear objectives and services expected from partners in North	South partner universities	28 February
Call for response to project outlines from Danish universities	Internet call	DFC	5 March 2014
Submission of responses from Danish universities for match-making	Responses as basis for match-making	Consortia of Danish universities	9 April 2014
Screening and selection of matches (partners)	Decision on match-making	South partner universities	15 May 2014
Approval of Match Making	Approval	MFA	20 May 2014
	Trilateral agreements	South and North university partners DFC	30 May
Inception Phase	Inception report: Monitoring and results framework, indicators. Monitoring Consultant to assist	South and North university partners	1 June – 31 August 2014
Implementation and monitoring		South and North university partners	1 September 2014 - 1 November 2016